

MBO FUNCTIONAL PLANNING GUIDE
CHAPTER - MN ASHRAE SUSTAINABLE DESIGN COMMITTEE
2006 - 2007

Priority	OBJECTIVES	MEASUREMENT DEVICE - RELATED TASKS	DUE DATE	COMPLETE DATE	STATUS
1	Green Product Survey	LEED based format - surveys due	10/31/2006	12/15/2006	
	Coordinator: Leighton Deer	Committee review of survey	11/30/2006	12/15/2006	
		Submit for approval by board	12/5/2006	1/2/2007	
2	Technical Sessions at Bi-Monthly Meetings				
	January 16th	Biomimicry - Curt McNamara	1/16/2007		
		Greenbuild Report - Leighton Deer			
	March 27th	Building Biology - Oram Miller	3/27/2007		
	May 22nd	Open	5/22/2007		
	July 24th	Open	7/24/2007		
		2007-2008 pre-planning			
	October 23rd	2007-2008 planning	10/23/2007		
3	Sustainable Tour	Tour project with sustainable design	10/10/2006	10/10/2006	
	Coordinator: Todd Courneya	Minneapolis Public Library			
4	Sustainable Chapter Seminar	November 8th seminar	11/8/2006	11/8/2006	
	Coordinator: Betti Iwanski				
5	MASDeC - Chapter Sponsorships	Organizing, promotion & networking	4/19/2007		
	Coordinator: Todd Courneya				
	National web cast Sustainability & IEQ	Panel participation			
6	Education	Presentations for students	7/24/2007		
	Dunwoody, UMN & Mankato	Plans for 2007-2008 school year			
6	GAME	Use GAME criteria and promote	On-going		Sustainable Seminar 11/8/06
	Coordinator: Betti Iwanski	within MASDeC and Chapter			Green Printer, Product Directory